
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:17 AM
Run date

Time

Reviewer: Soheilifard, Saman 26-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 111 Date: 25-Jul-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 685

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast morning

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

The painter started the work on the PTFE removal, and caulking of the strut façade at 7:30 AM.

@119M elevation:
-7:30AM-10:00AM, Kevin and Javier work on PTFE removal. They cut the PTFE on top and side strut
façade at 119M. Javier also work on cutting the PTFE from the bottom strut façade for 123M elevation.
After the break, Javier went to work on caulking the strut façade at 99M elevation and Kevin went to work
on painting the OBG.

@89M elevation:
-Owen and Victor continue to work on caulking the top strut façade. The caulking at 89M elevation were
completed at 8:00AM. They move to work on 99M elevation. @ 11:30AM, they finished caulking at 99M
elevation. They move the caulking operation to 109M elevation.
-12:00PM-12:45PM Lunch break.
Owen and Victor return to work on caulking at 109M elevation. Javier went to work on the OBG.
@3:00PM - the painter wrap up their work and left. The painter completed caulking on the bottom and side
strut façade surface at 109M elevation.

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Kevin BryanPainter 2.50 0.00 0.00 2.50

APP Victor RuizPainter 7.00 0.00 0.00 7.00

APP OWEN DOUGHERTYPainter 7.00 0.00 0.00 7.00

JNM JAVIER ALCALAPainter 4.50 0.00 0.00 4.50
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